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Happy Spring, Everyone!
The following serves as an update on the great progress made
this past quarter with the Microsoft Office 365 Enterprise
Implementation  Project  and  a  brief  summary  of  upcoming
milestones:

January – all State of Delaware email addresses were
updated to @delaware.gov.
February/March – a group of DTI Early Adopters were
first to migrate followed by two successively larger
“waves” of DTI staff migration. With each wave, lessons
learned were documented to mitigate challenges during
the larger migrations. As of March 27th, all DTI staff
have been migrated to Exchange Online (EXO) and have had
Office 365 ProPlus (OPP) deployed.
March – Agency Change Liaisons were tasked to identify
approximately 10% of your teams to participate as Early
Adopters. Upon engagement with each agency, the Early
Adopter staff members will be the first to experience
EXO and OPP.
April 2nd – Office 365 Enterprise Governance/Center of
Excellence (COE) held an initial meeting. The COE will
enable  adoption  of  O365  Cloud  Services  to  foster
increased  collaboration  and  innovation  across  State
government. Its first task: develop a foundational model
to rollout services across different agencies.
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April to December – the Office 365 project team will
engage with each agency to deploy OPP and migrate mail
to EXO based on specific agency criteria gleaned during
the assessment.

Awareness and communication of information about the Microsoft
Office  365  Enterprise  Implementation  Project  is  vital  for
success. The project team developed an implementation roadmap
predicated on active involvement from each agency to share
agency  nuances,  further  define  the  timeline  and  enable
successful deployment. We greatly appreciate the engagement
from your teams and your continued support of this significant
initiative.
Feel free to contact me with any questions.

You  can  also  visit  the  project  website  at
https://office365.delaware.gov.
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